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Projects Status 
 
• EAA Reservoir A-1 / Bolles & Cross Canals – Geotechnical, surveying, 

hydraulic modeling and Basis of Design work underway; Temporary Test 
Cells construction completed, cells filled with water and monitoring 
underway; Bolles & Cross awaiting results from Regional Feasibility Study; 
Potential RFP for Construction Management @ Risk contract for Phase 1 
construction of seepage canal. 

  
Temporary Test Cells 
o Started Construction:  January 2005             
o Estimated Completion (Monitoring):  June 2005 
o Construction Cost (Bid):   $ 8.5 million 

 
EAA Reservoir A-1 
o Planned Start of Construction:  April 2006             
o Estimated Completion (Operational):  December 2009 
o Estimated Construction Cost:   $ 300-340 million 

 
Bolles & Cross Canals 
o Planned Start of Construction:  October 2006             
o Estimated Completion (Operational):  June 2008 
o Estimated Construction Cost:   $ 29-33 million 

 
• C-43 Reservoir – Basis of Design Report submitted, Technical Review of 

BODR and public stakeholder meetings completed; Construction of 
Temporary Test Cells being evaluated; land acquisition agreements being 
finalized  

 
C-43 Reservoir  
o Planned Start of Construction:  June 2007             
o Estimated Completion (Operational):  December 2010 
o Estimated Construction Cost:   $ 340-380 million 

 
 

• C-44 Reservoir / STAs – Geotechnical, surveying, and Basis of Design 
work continue; land acquisition agreements and project footprint being 
finalized for 12,000 acre project 
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C-44 Reservoir / STAs 
o Planned Start of Construction:  October 2006             
o Estimated Completion (Operational):  December 2009 
o Estimated Construction Cost:   $ 270-300 million 

 
• EAA STA Compartments B  and C (Expansions) – Basis of Designs for 

expansions (STA 2 Cell 4; STA 6 Section 2; and STA 5 Flow-way 3) 
submitted, Technical Reviews and stakeholder meetings completed or in 
progress; geotechnical investigation and surveying programs continue  

 
EAA STA 2, Cell 4 Expansion 

o Planned Start of Construction:  January 2006             
o Estimated Completion (Operational):  December 2006 
o Estimated Construction Cost:  $ 14-17 million 

 
EAA STA Compartment B Buildouts 

o Planned Start of Construction:  December 2006            
o Estimated Completion (Operational):  December 2008 
o Estimated Construction Cost:  $ 57-61 million 

 
EAA STA 6, Section 2 Expansion: 

o Planned Start of Construction:  January 2006             
o Estimated Completion (Operational):  December 2006 
o Estimated Construction Cost:  $ 14-17 million 

 
EAA STA 5, Flow-way 3 Expansion: 

o Planned Start of Construction:  January 2006 
o Estimated Completion (Operational):  December 2006 
o Estimated Construction Cost:  $ 15-18 million 

 
EAA STA Compartment C Buildout: 

o   Planned Start of Construction:  December 2006            
o Estimated Completion (Operational):  December 2008 
o Estimated Construction Cost:  $ 54-58 million 

 
 
• Picayune Strand Restoration – Basis of Design for pump stations in 

progress; advance demolition of existing site structures and asbestos 
removal programs being finalized, with demolition scheduled to begin in 
June 2005; Prairie Canal backfilling design documents submitted for 
technical review 



Acceler8 Projects Update (as of May 10, 2005) 
Note: 
Dates shown represent current estimates for construction start and finish times. 
Construction costs shown are preliminary estimates based upon 2004 US dollars. 
 

May 10, 2005    Page 3 of 4 

 
Prairie Canal Backfilling 

o Planned Start of Construction:  August 2005             
o Estimated Completion (Operational):  August 2006 
o Estimated Construction Cost:   $ 4-5 million 

 
Picayune Strand Restoration 

o Planned Start of Construction:  August 2006             
o Estimated Completion (Operational):  May 2009 
o Estimated Construction Cost:   $ 130-135 million 

 
• WPAs – Acme Basin B Discharge  and Site 1 Impoundment - Review 

of existing studies and data completed; geotechnical investigation and 
surveying programs underway; Basis of Design for Acme in progress  

 
Acme Basin B Discharge 

o Planned Start of Construction:  March 2006             
o Estimated Completion (Operational):  December 2006 
o Estimated Construction Cost:   $ 15-17 million 

 
Site 1 Impoundment 

o Planned Start of Construction:  August 2006             
o Estimated Completion (Operational):  December 2008 
o Estimated Construction Cost:   $ 51-54 million 

 
 
• WPAs – C-9 Impoundment , C-11 Impoundment, and WCA 3A/3B 

Levee Seepage Measurement – Review of existing studies and data 
completed; surveying and geotechnical investigation programs initiated or 
being finalized 

 
C-9 Impoundment 

o Planned Start of Construction:  July 2006             
o Estimated Completion (Operational):  December 2008 
o Estimated Construction Cost:   $ 51-55 million 

 
C-11 Impoundment 

o Planned Start of Construction:  July 2006             
o Estimated Completion (Operational):  December 2008 
o Estimated Construction Cost:   $ 70-75 million 
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WCA 3A/3B Seepage Management 
o Planned Start of Construction:  July 2006             
o Estimated Completion (Operational):  December 2008 
o Estimated Construction Cost:   $17-20 million 

 
 
• C-111 Spreader Canal – Review of existing studies and data completed; 

survey and geotechnical work underway; land acquisition activities continue 
 

o Planned Start of Construction:  November 2007             
o Estimated Completion (Operational):  December 2009 
o Estimated Construction Cost:   $ 40-43 million 

 
 

• Biscayne Bay Coastal Wetlands – Review of existing studies and data 
completed; survey and geotechnical work underway; land acquisition 
activities continue 
 

o Planned Start of Construction:  August 2007             
o Estimated Completion (Operational):  December 2008 
o Estimated Construction Cost:   $ 15-17 million 

 


